



DISTRICT 8 PROJECT FACT SHEET

November 23, 2009

EA: **OK940**

PROJECT DESCRIPTION & SCOPE

This is a PEER project to widen State Route 83 (SR-83, Euclid Avenue) on the west side from existing 20 feet (half street width) to 84 feet (westerly half street width) between 2,210 feet south of Bickmore Avenue and 1,145 feet north of Bickmore Avenue. Work also includes construction of curb and gutter, sidewalk, driveway, Asphalt Concrete (AC) pavement, catch basin, storm drain pipe, installation of new traffic signal, signing and striping, relocation of power poles and underground of power and telephone conduits, installation of sanitary sewer main waterline, and recycled water line.

NEED & PURPOSE OF PROJECT

The commercial development on the west side of SR-83 will generate a lot of traffic. The current SR-83 is a two-lane highway. It was predicted that the SR-83 at this segment would be congested after the development is completed. To mitigate the impact, SR-83 needs to be widened and traffic signal needs to be installed.

COMMENTS & ISSUES

Environmental: CEQA determination received on 3/5/08.

Design:

Right of Way:

Construction/Traffic:

Agreements: Highway Improvement Agreement #1405

Permit: 08-09-N-MC-0015 Approved 3/4/09

Misc: Related Permits

1. Interim Driveway (08-08-N-MC-0649, 8/04/08)
2. Trenching and Boring (08-08-N-UT-0506, 8/28/2008)
 - A. Time Warner Permit (08-08-N-UM-0788, 8/28/2008)
 - B. Verizon Permit (08-08-N-UM-0790, 8/28/2008)
 - C. SCE Permit (08-08-N-UM-0671, 8/28/2008)

STAKEHOLDERS

Watson Land Company, City of Chino, Caltrans

CONTACT

Jianxiong Yu, Project Manager - 909-383-7706

SBD - 083 - PM 2.017 / 2.636

ALONG EUCLID AVE (SR-83) WEST SIDE, FROM 2,120 FT S/O BICKMORE AVE TO 1,145 FT N/O BICKMORE AVE IN THE CITY OF CHINO

ENCROACHMENT PERMIT; IMPROVEMENTS AND UTILITY RELOCATION; CURB & GUTTER, SIDEWALK, DRIVEWAY, AC PAVEMENT,

Programming

Lcl Funds

800.100 / HB4N

	PID	PA&ED	PS&E	ROW	CONST
Oversight		Yes	Yes	Yes	Yes
Reimbursed					

Cooperative Agreements

Excuted Coop Agreement #8-1405 on 10/3/08 w/City of Chino **RY**

S	PIP	9/11/07
C	PID	
H	PA&ED	1/05/09
E	PS&E	3/02/09
D	R/W Cert	3/04/09
U	RTL	3/09/09
L	Beg Const	4/06/09
E	End Const	4/01/10

COST

Cost Est Date: 1/22/09

Funding FY: 09

STATE	Programmed	Current Estimate
Support		
Bridge Const		
Rdwy Const		
Total Const		
R/W		
Total State		
LOCAL	Programmed	Current Estimate
Support		
Rdwy Const		\$3,000,000
R/W		
Total Local		\$3,000,000
Total Project		\$3,000,000

QC/QA Review date: