



DISTRICT 8 PROJECT FACT SHEET

November 23, 2009

EA: **40930**

PROJECT DESCRIPTION & SCOPE

This project will place highway planting and irrigation facilities on Interstate 10 (I-10) at Haven Avenue in the City of Ontario (City). Create Community and Airport Gateway landscape planting statements to enhance the City image and the motorist's sense of arrival to the City. Compliment existing planting themes on adjacent street properties. Create a distinctive landscape statement that represents the evolving character of the Inland Empire. The project work will consist of new planting, irrigation systems, rock blanketing, and maintenance vehicle pull-outs.

NEED & PURPOSE OF PROJECT

The highway planting project will provide aesthetic enhancements, erosion control, water pollution control, community gateway identity, and freeway compatibility with the surrounding community. This project is the last stage of the reconstruction of the I-10 interchanges at Haven Avenue which was required by the California Department of Transportation (Caltrans) for expansion of the Ontario International Airport. The project is included in the federally funded Ground Access Program that supports the airport expansion.

COMMENTS & ISSUES

Environmental:

Design:

Right of Way:

Construction/Traffic:

Misc: This project is in the plant establishment phase.

STAKEHOLDERS

California Department of Transportation (Caltrans), City of Ontario, Federal Highway Administration (FHWA)
Lead Agency: City of Ontario

CONTACT

Mark Lancaster, Project Manager - 909-659-7483

SBD - 010 - PM 7.4 / 8.5

IN ONTARIO FR 0.32 KM W/O HAVEN AVE OC TO 0.38 KM E/O HAVEN AVE OC (Phase 1)

INSTALL LANDSCAPING & IRRIGATION

Programming

Lcl Funds

800.100 / HA25

	PID	PA&ED	PS&E	ROW	CONST
Oversight			Yes		Yes
Reimbursed					

Cooperative Agreements

PSE, AAA-City of Ontario
Hwy Plt Impr Agre 8-1171 exec 5/7/02 w/ Ontario (Incl 1-yr plt estab and 4-yr plt maint by City)

S	PIP	4/26/94
C	PID	12/31/03
H	PA&ED	3/28/05
E	PS&E	2/16/07
D	R/W Cert	2/16/07
U	RTL	2/23/07
L	Beg Const	12/19/07
E	End Const	9/15/09

COST

Cost Est Date: 3/9/07

Funding FY: 08

STATE	Programmed	Current Estimate
Support		
Bridge Const		
Rdwy Const		
Total Const		
R/W		
Total State		
LOCAL	Programmed	Current Estimate
Support	\$16,000	\$362,000
Rdwy Const	\$3,290,000	\$2,418,000
R/W		
Total Local	\$3,306,000	\$2,780,000
Total Project	\$3,306,000	\$2,780,000

QC/QA Review date: August 5, 2009