



DISTRICT 8 PROJECT FACT SHEET

November 23, 2009

EA: **44407**

PROJECT DESCRIPTION & SCOPE

This project on Interstate 215 (I-215) will include replacement of the existing 27th Street Undercrossing (UC), new collector/distributor ramps, local street realignments and improvements, closure of the northbound I-215 loop off-ramp to westbound Highland Avenue, I-215 lane improvements including, addition of auxiliary lanes from State Route 210(SR-210)/I-215 interchange to University Parkway, soundwalls, retaining walls, drainage improvements, traffic signals, lighting, fiber optic system and ramp metering. This project has been combined with EA 44408 and is the last segment of the on-going construction of the SR-210 corridor project.

NEED & PURPOSE OF PROJECT

The justification of the entire SR-210 project is based on the lack of east-west capacity throughout the entire region. Local east-west arterials were of inadequate capacity to provide sustainable, long-term, regional circulation.

COMMENTS & ISSUES

Environmental:

Design:

Right of Way:

Construction/Traffic: Because of overlap of this project and EA 00719 and due to identical schedule, both projects will be combined under one construction contract (EA 4440U).

Misc:

STAKEHOLDERS

California Department of Transportation (Caltrans), City of San Bernardino, Federal Highway Administration (FHWA), San Bernardino Associated Governments (SANBAG)
 Lead Agency: SANBAG
 Implementing agency for construction: Caltrans

CONTACT

Raghuram (RK) Radhakrishnan, Project Manager-909-383-6288

SBD - 215 - PM 8.9 / 11.6

ALSO SBD-210-21.8/22.1; IN SBD ON RTE 215 FROM MASSACHUSETTS AVE. OC TO UNIVERSITY PARKWAY UC AND ON RTE 210 FR E/O 27TH ST UC TO SR POR SEG 11, 210 PROJECT; REPLACE 27TH ST OC, CONSTRUCT RAMPS, IMPROVE LOCAL STREETS, CONSTRUCT MIXED FLOW LANE, AUX.

Programming

2008 STIP / CMIA/ Lcl Funds

075.600, 721.000, 800.100 / HE14

	PID	PA&ED	PS&E	ROW	CONST
Oversight			Yes		
Reimbursed					

Cooperative Agreements

PSE, SANBAG, R/W, AAA-CT. Draft Design Coop Agre 8-1300 5/2/06. **sh** Executed Design Co-Op Agr 8-1300 4/3/07 **MMA**
 Executed Co-Ag #8-1300 A/1 on12/11/08 w/SANBAG for PS&E, PA/ED **RY** Executed coop-Agree #1221 A/2 dtd

S	PIP	3/12/01
C	PID	
H	PA&ED	7/24/07
E	PS&E	12/10/08
D	R/W Cert	11/24/08
U	RTL	4/10/09
L	Beg Const	11/27/09
E	End Const	11/15/13

COST

Cost Est Date: 3/24/09

Funding FY: 09

STATE	Programmed	Current Estimate
Support	\$2,000,000	\$14,333,000
Bridge Const		\$27,745,000
Rdwy Const		\$46,889,000
Total Const	\$74,634,000	\$74,634,000
R/W	\$8,437,000	\$7,990,000
Total State	\$85,071,000	\$96,957,000
LOCAL	Programmed	Current Estimate
Support	\$7,216,000	\$7,216,000
Rdwy Const		
R/W		
Total Local	\$7,216,000	\$7,216,000
Total Project	\$92,287,000	\$104,173,000