

AMENDMENT/MODIFICATION SUMMARY

FEDERAL AID PROGRAM		CALIFORNIA DEPARTMENT OF TRANSPORTATION	
OLP LOCATOR	08-SBD-210-CT08	PROJECT LOCATION	PREV. AUTH/AGREE DATE
PREFIX	CMLN	I-210-BEECH AVE. AT VINE AVE. IN FONTANA	-----
PROJECT NO	6208(010)		
SEQ NO	2		
DIST-EA	08-204334L	TYPE OF WORK	PE
AGENCY	CALTRANS	PARK & RIDE FACILITY	R/W
ROUTE	210	FED. RR NOS	CON 08/28/05 ~ 1/20/06
TIP DATA:		PUC CODE(S)	SPR
MPO/YEAR	SCAG	EXEMPT FROM FHWA REVIEW	MCS
DATE	04/07	ENV STATUS CAT. EXCL. - PROG 05/24/04	OTH
STIP REF:		R/W STATUS 1 04/18/05	APPR CODES H400
AMEND. #6		BEGIN MP 12.100	LINE NOS 30
URBANIZED	SANBAGO-RIVER	END MP 12.900	IMPRV TYPE 24
URB/RURAL	URBAN AREA	INV RTE 000000021001	FUNC. SYS N
BRIDGE NOS			

PHASE	PROJECT COST	FEDERAL COST	AC COST
CON	PREV. OBLIGATION	744,000.00	658,660.00
	THIS REQUEST	175,000.00	154,927.00
	SUBTOTAL	919,000.00	813,587.00
	TOTAL	919,000.00	813,587.00

PPNO - 08-200433

STATE REMARKS

 CMLN-6208 (010) SANBAG'S CML FUNDS FOR CALTRANS PROJECT-I-210-BEECH AVENUE AT VINE AVENUE IN FONTANA-PARK AND RIDE FACILITY
 8/18/05 REQUEST FOR AUTHORIZATION FOR CONSTRUCTION.MMC
 SEQUENCE #1 WAS A REQUEST FOR CONSTRUCTION-ONLY FUNDING TO CONSTRUCT A PARK AND RIDE FACILITY AT THE NORTHWEST QUADRANT OF I-210 AND BEECH AVENUE AT THE CORNER OF BEECH AVENUE AND VINE STREET IN FONTANA. CALTRANS ADVERTISED, AWARDED, AND WILL ADMINISTER THIS PROJECT AS AGREED TO WITH SANBAG UNDER COOPERATIVE AGREEMENT #8-1264. ADDITIONAL FUNDING IN THE AMOUNT OF \$300,000 IS PROGRAMMED BY CALTRANS IN THE INTERREGIONAL IMPROVEMENT PROGRAM OF THE 2004 STIP UNDER PPNO #0192K FOR PA&ED, PS&E, AND CONSTRUCTION ENGINEERING. REIMBURSE WITH H400 CMAQ FUNDS AT 88.53% UP TO THE FEDERAL AMOUNT SHOWN FOR CONSTRUCTION WITH MATCHING FUNDS BEING PROVIDED BY SANBAG. PL

TOTAL COSTS	PARTIC. COSTS	FED. FUNDS(H400)	LOCAL FUNDS
CONST. \$ 744,000	\$ 744,000	\$ 658,660	\$ 85,340

REQUEST FOR ADDITIONAL CMAQ FUNDS TO COVER THE UNEXPECTED HIGHER BID.SANBAG HAS AGREED TO THE INCREASE IN CMAQ FUNDS BY BOARD ACTION ON 12/7/05. MMC
 THIS IS A REQUEST FOR ADDITIONAL CONSTRUCTION FUNDING BECAUSE OF UNEXPECTED HIGHER BIDS. SANBAG CONCURS WITH CONTRIBUTING THE ADDITIONAL FUNDS TO THIS STATE-ADMINISTERED PROJECT IN AMENDED COOPERATIVE AGREEMENT #8-1264 A/1. REIMBURSE NOW WITH ADDITIONAL H400 CMAQ FUNDS AT 88.53% UP TO THE FEDERAL AMOUNT SHOWN FOR CONSTRUCTION WITH MATCHING FUNDS STILL BEING PROVIDED BY SANBAG. PL

STATE REMARKS

CONST.	TOTAL COSTS	PARTIC. COSTS	FED. FUNDS (H100)	LOCAL FUNDS	
	\$ 919,000	\$ 919,000	\$ 813,587	\$ 105,413	
AUTHORIZATION TO PROCEED WITH CON			PREPARED BY	M. MARCY-CAGLE	ON 01/12/06 8-670-6463
ADDN. CONSTRUCTION			REVIEWED BY	PATRICK LOUIE	ON 01/20/06 8-453-7349
ELECTRONIC SIGNATURE	DOCUMENT TYPE	AMEND/MOD	SIGNED BY	P. LOUIE	ON 01/20/06 FOR CALTRANS
LAST FHWA ELECTRONIC SIGNATURE			EXECUTED BY	DIANE R. TEECE	ON 09/07/05