TEA-21 Demo

logged 9/24/09 BT

FNM-76 (VERSION E-76)

AMENDMENT/MODIFICATION SUMMARY

CALIFORNIA DEPARTMENT OF TRANSPORTATION

FEDERAL AID PROGRAM
DLA LOCATOR 08-SBD-10-SBAG
PREFIX HP21LN
PROJECT NO 6053(057)
SEQ NO 2
DIST-EA 08-448108L
AGENCY SANBAG
ROUTE 10
TIP DATA:
MPO/YEAR SCAG
DATE 08/11
STIP REF:
CTIPS #109-0000-1294
URBANIZED SANBNDO-RIVER
URB/RURAL URBAN AREA
BRIDGE NOS

PROJECT LOCATION
I-10 INTERCHANGE AT TIPPECANOE AVENUE
DISASTER # DEMO ID # CA180
TYPE OF WORK
RECONSTRUCT INTERCHANGE
FED. RR NOS
PUC CODE(S)
FHWA OVERSIGHT REQUIRED
ENV STATUS
R/W STATUS
BEGIN MP 24.420
END MP 26.340
INV RTE 000000001001

PREV. AUTH/AGREE DATE

PE	06/18/04
R/W	
CON	
SPR	
MCS	
OTH	

APPR CODES Q920
LINE NOS 10
IMPRV TYPE 15
FUNC. SYS F

PHASE		PROJECT COST	FEDERAL COST	AC COST
PE	PREV. OBLIGATION	643,801.00	515,040.00	.00
	THIS REQUEST	1,115,270.00	892,217.00	.00
	SUBTOTAL	1,759,071.00	1,407,257.00	.00
	TOTAL	1,759,071.00	1,407,257.00	.00

PPNO - 08-SBD44810

STATE REMARKS

THIS PROJECT HP21LN-6053 (057) IS TO RECONSTRUCT THE I-10 INTERCHANGE AT TIPPECANOE IN THE LOMA LINDA AREA.
SEQUENCE #1 WAS A REVIVAL OF CANCELLED STPLN-6053(026), EA 08-924269L, AND HAS FULL FHWA OVERSIGHT. THIS PROJECT IS PROGRAMMED BOTH WITH TEA-21 AND APPROPRIATIONS ACT DEMO FUNDING AND WITH IIP FUNDS FOR PS&E FROM THE 2002 STIP UNDER PPNO #0154D. SANBAG EXECUTED COOPERATIVE AGREEMENT #08-1229 WITH CALTRANS EFFECTIVE 2/04/04 FOR THIS PROJECT. REIMBURSE WITH Q920 DEMO FUNDS AT 80% UP TO THE FEDERAL AMOUNT SHOWN FOR PRELIMINARY ENGINEEERING. DEMO ID #180. TEA-21 ID#1366. PL

	TOTAL COSTS	PART. COSTS	FED. FUNDS(Q920)	LOCAL FUNDS
PREL. ENGR.	$ 643,801	$ 643,801	$ 515,040	$ 128,761

THIS IS A REQUEST FOR ADDITIONAL PRELIMINARY ENGINEERING FUNDING TO CONTINUE THE ENVIRONMENTAL WORK FOR THE RECONSTRUCTION OF THE I-10 AT TIPPECANOE AVENUE INTERCHANGE IN LOMA LINDA USING TEA-21 DEMO FUNDS PROGRAMMED IN AMENDMENT #16 APPROVED ON 6/30/09 TO SCAG'S 2008 FTIP. COOPERATIVE AGREEMENT NO. 8-1229 A/1 EFFECTIVE 12/31/08 BETWEEN CALTRANS AND SANBAG EXTENDED THE DATE OF THE ORIGINAL AGREEMENT FOR ENVIRONMENTAL WORK TO 12/31/11. FEDERAL FUNDING IS NOW CAPPED AT $1,407,257 FOR PRELIMINARY ENGINEERING WITH A MAXIMUM REIMBURSEMENT RATIO OF 80%. IT IS ANTICIPATED THAT OTHER DEMO FUNDS WILL BE AUTHORIZED IN THE FUTURE TO PRELIMINARY ENGINEERING FOR THIS PROJECT. REIMBURSE WITH ADDITIONAL Q920 TEA-21 DEMO FUNDS AT 80% UP TO THE REVISED FEDERAL AMOUNT

2/7/11
$892,217 in T-21 Demo funds to be de-obligated (date for de-obligation unknown at this point). SANBAG awarded contract to RMC. Local Assistance said that SANBAG didn't follow DBE guidelines when awarding the contract. Lost Demo funds are being replaced with Measure I funding.

STATE REMARKS

SHOWN FOR PRELIMINARY ENGINEERING. DEMO ID #180. TEA-21 ID#1366. PL

	TOTAL COSTS	PARTIC. COSTS	FED. FUNDS (Q920)	LOCAL FUNDS
PREL. ENGR.	$ 3,877,601	$ 1,759,071	$ 1,407,257	$ 2,470,344

FEDERAL REMARKS

APPROVED FOR PRELIMINARY ENGINEERING (PE) FUNDS ONLY.

AUTHORIZATION TO PROCEED WITH PRE

ADDITIONAL PE FUNDS

ELECTRONIC SIGNATURE DOCUMENT TYPE AMEND/MOD

LAST FHWA ELECTRONIC SIGNATURE

PREPARED BY	CAROL GREEN	ON 07/29/09	909-383-6368
REVIEWED BY	PATRICK LOUIE	ON 08/28/09	(916)653-7349
REQ. APPROVAL	P. LOUIE	ON 08/28/09	
SIGNED BY	P. LOUIE	ON 08/28/09	FOR CALTRANS
AUTHORIZED BY	J. WACLAW	ON 09/21/09	FOR FHWA
PROCESSED BY	J. FOGLE	ON 09/21/09	FOR FHWA
EXECUTED BY	DUSTIN BAILEY	ON 09/23/09	

STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION
DISTRICT 8
PLANNING AND LOCAL ASSISTANCE
464 WEST FOURTH STREET, 6TH FLOOR
SAN BERNARDINO, CA 92401-1400
PHONE (909) 383-4030
FAX (909) 383-5936
TTY (909) 388-6300

Flex your power!
Be energy efficient!

September 24, 2009

Mr. Garry Cohoe
Director of Freeway Construction
San Bernardino Associated Governments
1170 W. 3rd Street, 2nd Floor
San Bernardino, CA 92410-1715
Attention: Wendy Li

Dear Mr. Cohoe,

FEDERAL PROJECT NO. HP21LN 6053(057); EA 08-448108L

The Office of Local Assistance, District 8 has received the Federal Authorization approval for additional funding for PRELIMINARY ENGINEERING (PE) phase for the I-10 Interchange at Tippecanoe Avenue in the City of Loma Linda, HP21LN 6053 (057), EA 08-448108L.

Attached herewith is a copy of the authorizing document **(FNM-76, SEQ NO. 2)** executed on **September 23, 2009** for your file and reference.

Please feel free to contact Carol Green of my staff at (909) 383-6323, if you need further assistance.

Sincerely,

Patrick Hally, P.E.
STE, District 8 Local Assistance – San Bernardino

Cc: Lisa Poe, SANBAG
Wendy Li, SANBAG
File