



DISTRICT 8 PROJECT FACT SHEET

November 23, 2009

EA: **43320**

PROJECT DESCRIPTION & SCOPE

It is proposed to reconstruct the interchange at Live Oak Canyon Road and Interstate 10 (I-10) from Calimesa Boulevard to the Outer Highway South, replace the existing overcrossing bridge, modify the existing interchange ramps and install new traffic signalization.

NEED & PURPOSE OF PROJECT

The purpose of this project is to relieve congestion currently experienced at and in the vicinity of the subject interchange, as well as, to improve the existing design of the Live Oak Canyon Road and I-10 Interchange ramps.

COMMENTS & ISSUES

Environmental: Only the California Environmental Quality Act (CEQA) portion of the Categorical Exemption (CE) was required per Federal Highway Administration (FHWA).

Design:

Right of Way:

Construction/Traffic:

Misc:

STAKEHOLDERS

San Bernardino Associated Governments (SANBAG), California Department of Transportation (Caltrans), City of Yucaipa, FHWA
Lead Agency: SANBAG

CONTACT

Anthony Liao, Project Manager - 909-388-7718

SBD - 010 - PM 35.5 / 39.2

IN CITY OF YUCAIPA AT LIVE OAK CANYON (TCRP funds also funded work at 14th St Br)

RECONSTRUCT INTERCHANGE AND WIDEN BRIDGE (OAK GLEN RD)

Programming

TCRPL /Lcl Funds

800.100 / HE11

	PID	PA&ED	PS&E	ROW	CONST
Oversight		Yes	Yes	Yes	Yes
Reimbursed					

Cooperative Agreements

PA&ED, PS&E, AAA by SANBAG; R/W by City of Yucaipa Co Ag 8-1315
Design Agre 8-1143 exec 5/9/01 w/SBd Co TA
Executed Const Agree 8-1318 dtd 2/69/07 with SANBAG **MMA**

S	PIP	3/19/96
C	PID	9/03/98
H	PA&ED	9/03/98
E	PS&E	5/21/07
D	R/W Cert	5/24/07
U	RTL	5/25/07
L	Beg Const	9/04/07
E	End Const	9/24/09

COST

Cost Est Date: 1/29/07

Funding FY: 07

STATE	Programmed	Current Estimate
Support		
Bridge Const		
Rdwy Const		
Total Const		
R/W		
Total State		
LOCAL	Programmed	Current Estimate
Support	\$2,095,000	\$2,095,000
Rdwy Const	\$13,279,000	\$12,252,000
R/W	\$3,260,000	\$472,000
Total Local	\$18,634,000	\$14,819,000
Total Project	\$18,634,000	\$14,819,000