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SANBAG Agreement No. C09022

TRADE CORRIDORS IMPROVEMENT FUND
PROJECT BASELINE AGREEMENT

PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Valley Blvd Grade
Separation, effective on September 1, 2008, is made by and between the
California Transportation Commission (Commission), the California Department
of Transportation (Caltrans), and the San Bernardino Associated Governments
(SANBAG), and the City of Colton (Project Sponsors), sometimes collectively
referred to as the “Parties”.

RECITAL

Whereas at its April 10, 2008 Meeting the California Transportation Commission
programmed the Trade Corridors Improvement Fund and included in this program
of projects the Valley Blvd Grade Separation, the parties are entering into this
Project Baseline Agreement to document the project cost, schedule, scope and
benefits, as detailed on the Project Programming Request Form attached hereto as
Exhibit A, the Draft Project Study Report or Equivalent attached hereto as Exhibit
B, and the Project Benefits Form attached hereto as Exhibit C, as the baseline for
project monitoring by the California Transportation Commission and its Project
Delivery Council. The undersigned Project Sponsor certifies that the funding
sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best
estimate possible.

GENERAL PROVISIONS
The Project Sponsor and Caltrans agree to abide by the following provisions:

To meet the requirements of Government Code Section 8879.23(c)(1), as added
by Proposition 1B, and of Government Code Section 8879.50, as enacted through
implementing legislation in 2007 (Senate Bill 88 and Assembly Bill 193).

To adhere to the provisions of the California Transportation Commission
Resolution TCIP-P-0708-01, “Adoption of Program of Projects for the Trade
Corridors Improvement Fund (TCIF),” dated April 10, 2008.

To adhere to the California Transportation Commission’s Trade Corridors
Improvement Fund Guidelines.

To adhere to the California Transportation Commission’s Accountability
Implementation Plan and Policies, and program and baseline amendment
processes.

The Sponsoring Agency agrees to secure funds for any additional costs of the
project. Any change to the funding commitments outline in this agreement
requires an amendment.
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To report to the California Transportation Commission on a quarterly basis on the
progress made toward the implementation of the project, including scope, cost
and schedule.

To report to the California Transportation Commission on the progress, on a
quarterly basis, and outcomes, at the end of the environmental phase, of the
environmental process with regard to air quality impacts due to emissions from
diesel or other particulates and related mitigation strategies. Whereas the Bond
Act mandates that the Commission shall allocate TCIF for trade infrastructure
improvements in a manner that places emphasis on projects that improve trade
corridor mobility while reducing emissions of diesel particulate and other
pollutant emissions, the Department of Transportation, the Sponsoring Agency,
and the Corridor Coalition understand and agree that the California Transportation
Commission will only allocate TCIF to projects that can demonstrate compliance
with applicable environmental requirements. If environmental clearance is
conditioned to the implementation of mitigation measures, the sponsoring agency
must commit, in writing, to the implementation of those mitigation measures.

To maintain and make available to the California Transportation Commission
and/or its designated representative, all work related documents, including
engineering and financial data, during the course of the project and retain those
records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting
Principles.

The California Transportation Commission and/or its designated representative,
has the right to audit the project records, including technical and financial data, of
the Department of Transportation, the Sponsoring Agency, and any
subconsultants at any time during the course of the project and for four years from
the date of the final closeout of the project. Audits will be conducted in
accordance with Generally Accepted Government Auditing Standards.

SPECIFIC PROVISIONS AND CONDITIONS

Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

Project Scope
See Project Study Report/Project Study Report Equivalent, attached as Exhibit B.

Project Scope
See Project Benefits Form, Attached as Exhibit C.

Other Project Specific Provisions and Conditions
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Deborah Barmack
Executive Director
San Bernardino Associated Governments

DATE

Kelly J. Chastain
Mayor
City of Colton

DATE

Will Kempton
Director
California Department of Transportation

DATE

John F Barna, Jr.
Executive Director
California Transportation Commission

DATE

Approved as to Form by:
Jean-Rene Basle
SANBAG County Counsel
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Exhibit A
ct 2008 Project Programming Request

(Project Information)
General Instructions

E] Amendment (Existing Project) Jate: |
|CaltransiDistrict| ey EATTIST F e | '

- New PrOJect

———

VaIIey Blvd Rallroad Grade Separatron
-
ocation; Pro > De on

In Colton, on Valley vd om N ennsy vania Ave east to N. 7th St, construct railroad grade separation by
building a flyover bridge for the railroad.

l

PS&E SANBAG

Right of Way SANBAG
Construction SANBAG

Valley Blvd is a major east- west arterlal that carrles approxrmately 11 000 vehlcles per day The estlmated 71
trains that cross Valley Blvd every day create substanital traffic delays and disrupt business in downtown
Colton. Separating the railroad crossing from Valley Blvd, which is also a key location along the Alameda
Corridor East, will mitigate community impacts of goods movement and provide more reliable access to
warehouse and truck facilities.

Rallroad grade separatlons increase travel rellablllty on major roadways for both the community and truck
traffic, improve air quality, and eliminate potential conflicts between vehicular and train traffic, which all act to
mitigate the impact of freight movement on communities. This grade separation is estimated to reduce 115
daily vehicle hours of delay in 2030.

Prolect Study Report Approved o

Begin Environmental (PA&ED) Phase 07/01/08
Circulate Draft Environmental Document | 4| CEQA SE
Draft Project Report 06/30/09
End Environmental Phase (PA&ED Milestone) 12/30/09
Begin Design (PS&E) Phase 01/01/10
End Design Phase (Ready to List for Advertisement Milestone) 06/30/12
Begin Right of Way Phase 07/01/10
End Right of Way Phase (Right of Way Certification Milestone) 06/30/12
Begin Construction Phase (Contract Award Milestone) 07/01/12
End Construction Phase (Construction Contract Acceptance Milestone) 12/30/13
Begin Closeout Phase 01/01/14
End Closeout Phase (Closeout Report) 06/30/14
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c 2008 Project Programming Request
t (Funding Information)

(dollars in thousands and escalated to the programmed year)
—=r-— - =T - -

Component ) Implementing Agency
E&P (PA&ED) | | | o ! |

R/W SUP (CT)
CON SUP (CT)

s A8l i
Proposed Total Project Cost

E&P (PAGED) |BRSSmege 0]

R/W SUP (CT)
CON SUP (CT)

Fund No. 1: | Program Code

Component Funding Agency
E&P (PA&ED) | ) 54 D )|

ol
|

R/W SUP (CT) |
CON SUP (CT) E::

i

—

bee

] opoe unding " - ) [ Notes

E&P (PA&ED) Proposed TCIF
PS&E

R/W SUP (CT)
CON SUP (CT)
R/W

CON 7,658
TOTAL 0 ]

Fund No. 2: | Program Code
Existing Funding

Component i 13/14+ Funding Agency
E&P (PA&ED) : )| ) 0| ] ) )

R/W SUP (CT)
CON SUP (CT)

Notes
E&P (PA&ED) | 0| Developer Impact Fees
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
Fund No. 3: [ Program Code
Existing Funding
Component i 13/14+ Funding Agency
E&P (PASED) |Hi8 ofi= 3 I of )
R/W SUP (CT)
0

ed Fun T Notes

E&P (PAZED) | 50| San Bernardino County

PS&E 2,500 B00| Measure |
R/W SUP (CT)
CON SUP (CT)
R/W
CON
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Trade Corridor Improvement Fund
Project Benefits Form

EXHIBIT C
Project Title: Valley Blvd Grade Separation
Project Category: Grade Separation project (rail)
Project Type: Removal of at grade crossing
Outputs: Removal of one at grade crossing
Outcomes: Qutcome

Safety

Velocity

Throughput

Reliability

Congestion Reduction

Emissions Reduction
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Eliminate potential accidents with at grade crossings of rial lines

Reduction of 34 existing daily vehicle hours

Reduction of 115 daily vehicle hours in 2030

Elinination of current gate down time of 2.5 hours per day
Elimination of gate down time of 3.8 hours per day in 2030

Eliminate emergency vehicle delay time up to 5 minutes

Eliminate current at grade vehicle queue rate of 165 vehicles per hour per lane

Eliminate at grade vehicle queue rate of 312 vehicles per hour per lane in 2030

Estimate emission reductions in tons per day
CO2- 0.23061

Nox- 0.00007

PM2.5- 0.00002

ROG- 0.00004



