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Subject:  Amendment No. 3 to Cooperative Agreement No 08-1323

This memorandum will serve as the authorizing document to proceed with Amendment No.3 to Cooperative Agreement No. 08-1323 to reflect funding changes.  

On February 16, 2007, the Department of Transportation (Department) and the City of Victorville (City) entered into an agreement to construct a new interchange at Interstate/La Mesa Road/Nisqualli Road. At that time and as stated in the executed agreement, the City agreed to fund 100 percent of all capital outlay including right of way.  

On November 15, 2007, Cooperative Agreement No  08-1323 was amended (Amendment No.1)  to add $11,530,000 from the 2006 State Transportation Improvement Plan/Regional Improvement Program funds programmed by the California Transportation Commission (CTC) at the June 2007 CTC meeting.  

On December 30, 2008 Cooperative Agreement No 08-1323 was amended (Amendment No.2) to add $1,200,000 from the Demonstration Safe, Accountable, Flexible, Efficient, Transportation Act Equity –A Legacy for Users funds to project for the acquisition of right of way (R/W).
This amendment, will add $4,823,000 from the Demonstration Intermodal Surface Transportation Efficiency Act of 1991 funds to project for the acquisition of R/W.
The Project Approval and Environmental Document phase was completed in June 2007.  The City is in the process acquiring the R/W needed for this project and R/W certification is planned for December 1, 2009.  Allocation of the R/W funds through this amended cooperative agreement will maintain the project schedule. 

It is recommended that Cooperative Agreement No. 8-1323 be amended to reflect the agreed funding changes.
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